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ESTIMATE RUN 01/18/2006

ESTIMATE SUMMARY 09:52:15

CONTID: C15225         ESTIMATE NO: 0002 FINL 2002

PCN: 15225-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 34: Loveland to Drake PERCENT TIME:

PROJECT NO: STA 0341-065                  

SH 34: Loveland to Drake

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 01/18/2006 DATE TIME STARTED 06/20/2005

1935 SNOWY OWL DRIVE DATE LET 05/26/2005 DATE WORK BEGAN

 DATE AWARDED 06/01/2005 DATE TIME STOPPED 08/12/2005

 DATE CONTRACT EXECUTED 06/09/2005 DATE ACCEPTED 08/12/2005

BROOMFIELD CO 80020     303/464-9267 DATE NOTICE TO PROCEED 06/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 512,549.05 PARTICIPATING $ $ 1,110.00

AWARD PROJECT AMT: 587,654.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,992.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.00

TIME ALLOW:

ORIG TIME ALLOW:

25 WORK DAYS

WORK DAYS25

100.00%

0.00

1,110.00

1,110.00

8,102.39

$

$

$

$

512,549.05

0.00

512,549.05

0.00

512,549.05

0.00

0.00

512,549.05

0.00

AMOUNT DUE 512,549.05 8,102.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,102.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0



CONTID: C15225         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15225-BID    ESTIMATE RUN 01/18/2006

PROJECT: STA 0341-065                  ESTIMATE NO: 0002 09:52:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720  
 

0010 *COVER COAT MATERIAL (TYPE I) SPECIAL 287,759.000 287,759.000

SY  0.000 0.00

0.85000 287,759.000 244,595.15

409-02030  
 

0015 EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

130,473.000 130,473.000

GAL 0.000 0.00

1.15000 130,473.000 150,043.95

411-10375  
 

0020 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

45,279.95000 1.000 45,279.95

626-00000  
 

0025 *EPOXY PAVEMENT MARKING 938.000 938.000

GAL 0.000 0.00

55.00000 938.000 51,590.00

627-00005  
 

0030 *FLAGGING 214.500 214.500

HOUR 0.000 0.00

20.00000 214.500 4,290.00

630-00000  
 

0035 *PILOT CAR OPERATION 75.000 75.000

HOUR 0.000 0.00

50.00000 75.000 3,750.00

630-00001  
 

0040 *TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

100.00000 0.000 0.00

630-00007  
 

0045 *TRAFFIC CONTROL MANAGEMENT 4.000 4.000

DAY 0.000 0.00

200.00000 4.000 800.00

630-00012  
 

0050 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800

EACH 0.200 15.00

75.00000 2.000 150.00

630-80341  
 

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 25.200

EACH 2.800 210.00

75.00000 28.000 2,100.00

630-80342  
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PCN: 15225-BID    ESTIMATE RUN 01/18/2006

PROJECT: STA 0341-065                  ESTIMATE NO: 0002 09:52:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.400 40.00

100.00000 4.000 400.00

630-80343  
 

0065 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.400 800.00

2,000.00000 4.000 8,000.00

630-80355  
 

0070 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.800

EACH 0.200 10.00

50.00000 2.000 100.00

630-80357  
 

0075 *TRAFFIC CONE 70.000 63.000

EACH 7.000 35.00

5.00000 70.000 350.00

630-80380  
 

0080 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

630-80510  
 

0085 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0090 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0095 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $1,110.00 512,449.05CURRENT AMT 512,449.05 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0100 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

100.00000 1.000 100.00

620-00020  
 

CAT 0400 $0.00 100.00CURRENT AMT 100.00 $$

PROJECT TOTAL 1,110.00 $ 512,549.05CURRENT AMT 512,549.05 $$


